



# Berrien County Road Department

2860 E. Napier Avenue  
Benton Harbor, MI 49022

Phone: 269-925-1196  
Fax: 269-925-8098  
www.bcroad.org

**FOR IMMEDIATE RELEASE**

**TUESDAY, APRIL 25, 2023**

**CONTACT:** Adri Boone – Berrien County Road Department Administrative Assistant  
aboone@bcroad.org – 269-925-1196 ext. 4410

## GRIND AND GRAVEL PROJECT UPDATE

**TOWNSHIP(S):** Three Oaks, Galien, Buchanan, Weesaw, Hagar, Benton

### LOCATION(S) AND PROJECT ORDER:

Order	GRIND	GRAVEL	Road	Termini	Township
1	Completed	4/24/23*	Lakeside Rd.	Forest Lawn Rd. to IN state line	Three Oaks
2	Completed		Hudson Lake Rd.	Olive Branch Rd. to IN State Line	Galien
3	Completed		Olive Branch Rd.	Nye Rd. to Beaver Dam Rd.	Galien
4	Completed		Beaver Dam Rd.	Buffalo Rd. to Olive Branch Rd.	Galien
5	Completed		Buffalo Rd.	Hamilton Rd to Beaver Dam Rd.	Galien
6	Completed		Second St. Rd.	Pardee Rd. to Village Limits	Galien
7	4/26/23*		Warren Woods Rd.	Cleveland Ave. to Gardner Rd.	Weesaw
8	4/27/23*		Wagner Rd.	Coveney Rd. to W. Clear Lake	Buchanan
9	4/28/23*		Madron Lake Rd.	Wagner Rd. to Miller Rd.	Buchanan
11	5/3/23*		Hicks Ave.	Roslin Rd. West to end	Benton
12	5/3/23*		Hicks Ave.	Red Arrow Hwy. East to end	Benton
10	5/2/23*		Kerlikowske Rd.	Coloma Rd. to twp line	Hagar

**ESTIMATED DATES:** Work and schedule is contractor and weather dependent\*

**PROJECT:** A contractor started County grind and gravel projects on Monday, April 17, 2023. Additional projects and order will be updated on our website weekly. Road improvement construction will result in temporary road closures with a possible moving work zone. Motorists should anticipate possible temporary delays as work progresses.

**SAFETY BENEFITS:** Grind and gravel projects will provide needed structure to road base which will be prime and double sealed later in the construction season. Improvement projects will correct some structural issues, provide greater stability and a smoother road surface.

**TRAFFIC RESTRICTIONS:** Temporary road closures or traffic delays will occur when contractor and equipment is present. Traffic will be permitted through by the contractor when safe to do so. Please reduce speeds and be alert when traveling through work zones. Individuals might wish to seek alternative routes or be prepared for possible delays until work is completed.

**QUESTIONS:** For any questions regarding this process please contact the Road Department. Schedule and work is dependent on both contractor and weather. The website will be updated regarding anticipated road project order, which will be evaluated weekly for conditions.

###